SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:27PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 114 Const Calendar Day: 679 Date: 19-Jul-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 63 12PM 76 4PM 62
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Di ary: Dispute
General Comments

Tai-Lin Liu; Diary on 07/19/2011, Tuesday — Partly Cloudy, 79/58 °F =

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs — one RFI & two Submittals under
my name.

* E2 started grouting on bottom of the temporary bearings (4).

* Looked into RFI #2515: Epoxy Grout at W2 precast cover slabs. Discussed Sub # 2433 MFSQA for L
& M Industrial Fabrication with April & Phil, and signed off the letter.

* Attended QA/QC meeting (10:00AM — 11:00AM) for NCR issues.
* Went to field with Lalit (2 PM to 3 PM). Watched E2 Temporary Bearing Erection: Grouting operation
at Bottom unit of the temporary bearings. Also ABF identified the grouting lines to the related anchor bolt

holes at permanent Shear Key location on top of the E2.

* TYL request for extension- Sub #2419R0 — E2 Bearings & Shear Keys erection review time from 7/18 to
7/21. Continued studying this Submittal.

* Worked 1.5 hours OT today (07/19/11, Tuesday)
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